
 
 

 
PORT OF TILLAMOOK BAY 

SPECIAL MEETING MINUTES- RR 
        Approved 11/18/08  
Date:  September 22, 2008 at 2:00 pm    
          

1. Meeting was called to order by Commissioner Dove 
2. Recognition of Persons Present: 

a. Commissioners: Art Riedel, Jerry Dove, Ken Bell (Phone), John Ficher, 
Joe Meyer 

b. Public: Dave Anderson, Cecil Walker- FEMA; Floyd Holcom, Michael 
Dubb, Frank Burnham- IBIS Group; Rory Moore- Nehalem Bay 
Speeders; Vicki Goodman- OECDD; Scott Wickert- Oregon Coast Scenic 
Railroad; Gus Meyer- ORAC; Richard Krikava- Senator Gordon Smith’s 
Office; Dora Croxford- Weyerhaeuser; Julie Slevin- OEM; Jack Holland- 
WCI Cable; Bill Annen- PBS Engineering; Ed Chamberland- WH 
Pacific; Butch Parker, and Tim Josi- Tillamook Co.; Kyle Hoskins- CHS 
Tillamook; Marvin Krofp -CHS Nutrition; Shell Sheldon- Sheldon Oil; 
Bud Dow- Cochran Rock; Marshall Doak- EDCTC.  

c. Employees: Michele Bradley, Ashley Arthur, Josh Balmer, John Lewis, 
Richard Jones, Jerry Everhart, Marvin Hahn, Richard Sweeney, Aaron 
Zorko. 

3. Report from IBIS Group- Floyd Holcom: 
a. Floyd gave a brief history on IBIS Group and project history along with 

2007 storm damage. Floyd introduced companies accompanying him on       
IBIS contract; PBS Engineering and WH Pacific. Briefed everyone on the 
presentation given at the OTRA Meeting.  

b. Bill Annen from PBS Engineering gave a presentation on Environmental 
issues. 

c. Ed Chamberland from WH Pacific gave a presentation on bridges and 
structural issues. 

d. Commissioner Dove asked if FEMA will pay 75% replacing bridges if it 
comes down to the 50% 50% rule. Yes, if FEMA deems it necessary to 
replace the bridges. 

e. Floyd presented a Pre-Engineering Report. POTB civil work repair pre-
storm damage. Condition:        $14,607,189 

        Bridges:            $7,802,724 
        Minor Repair    $ 926,000 
        Tunnels:            $ 3,880,000 
        MOW:               $ 7,680,580 
        Draft Pre-Totals: $34,896,993 



 
 

Floyd stated that is not the exact total cost, FEMA will determine what the 
total cost will be. If POTB did all of the MOW and other minor repair work: 
total cost would be $12,702,049, or 38% provided as in-kind match. 
f. Commissioner Dove asked Floyd why is the total five million higher than 

what he reported during September 15, 2008 meeting.  Floyd responded 
FEMA didn’t have a chance to work with IBIS on what they’d allow and 
not allow. Also, more bridge work was added. 

g. If POTB doesn’t rebuild FEMA will pay up to 75% of the 90% allotted 
funding of alternate project. 

h. Floyd is responsible for scope works final number. He needs to come up 
with the final number so it can go to bid and FEMA will have a final 
number. Floyd needs to do an itemized report. 

i. POTB contracted for two phases, Phase one is done and cannot begin 
phase two until the POTB has money. POTB needs another $950k to 
match for the purposed phase two work. No notice to proceed for phase 
two has been issued. 

 
 
4. Commissioners comments:  

a. Commissioner Dove stated POTB needs the final figures and material 
quantities from Floyd and FEMA. Floyd says he can get the final figures 
within the next week. 

 
 

5. The meeting was adjourned by Commissioner Dove at 3:58 pm. 
 
 
 
Respectfully submitted by Miranda Smith, POTB Staff 
 

 


